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Early Action State Implementation Plan 
 

Schedule of Required Steps toward submitting Early Action State Implementation Plan 
(BOLD indicates “key” milestone) 

 
December 31, 2002  - Initial modeling emissions inventory completed 
 
December 31, 2002  - Base case modeling completed 
 
December 31, 2002    - Compact signed by all parties (local, DHEC, EPA) 
 
June 2003    - Progress report made available to EPA and public 
 
June 16, 2003    - Identify local/state control strategies being  

considered 
 
August 31, 2003    - Draft local EAP to DHEC 
 
October 2003 - EPA proposes 1st deferral effective date until  

September 30, 2005 
 
October 31, 2003    - Future case modeling completed 
 
December 2003    - Progress report made available to EPA and public 
 
December 31, 2003    - Emissions inventory comparison and analysis 
 
January 31, 2004    - One or more modeled control cases (initial) 
 
January 31, 2004    - Attainment maintenance analysis (initial) 
 
March 31, 2004  - 2007 future year modeling emissions inventory 
 
March 31, 2004  - Final revisions to one or more modeled control cases 
 
March 31, 2004  - Final revisions to attainment maintenance analysis 
 
March 31, 2004  - Final local EAP submitted to DHEC, copy to EPA 
 
April 15, 2004  - EPA takes final action on deferred effective date 
 
June 2004  - Progress report made available to EPA and public 
 
December 2004  - Progress report made available to EPA and public 



 
December 31, 2004  - EAP to EPA 
 
April 1, 2005    - Implement local/state control strategies 
 
June 2005    - Progress report made available to EPA and public 
 
September 30, 2005    - Completion of EPA review/approval of EAP 
 
September 2005 - EPA proposes 2nd deferral effective date until  

December 31, 2006 
 
December 2005    - Progress report made available to EPA and public 
 
June 30, 2006    - State submits progress report to EPA 
 
December 2006    - Progress report made available to EPA and public 
 
December 2006    - EPA proposes 3rd deferral effective date until  

April 15, 2008 
 
June 2007    - Progress report made available to EPA and public 
 
December 2007    - Progress report made available to EPA and public 
 
December 31, 2007    - Attainment of 8-hour ozone standard 
 
April 15, 2008     - EPA non-attainment designation replaced 

with attainment designation 
 
December 31, 2012    - Post attainment of 8-hour ozone standard 
 
 
 
 
 
 
 
 
 
 

 

 


